
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:56 PM

Run date

Time

Reviewer: Wright, Doug 30-Aug-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 140 Date: 23-Aug-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 349

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF came to the site at 7:20 AM. Crews had to work on the tower shaft alignment , work on the
temporary tower . & work on the working platform . Crews started at 7:30 AM.

Jacob had to work with ABF engineers on the tower shaft alignment . He started at 8:00 AM. He
was done at 12:00 PM.

After that , he joined the other crews working on the working platform for the 28 meters elevation
. Struts to the end for the shift .

ABF surveyors came to the site at 7:30 AM. Terry came at 12:00 PM. They had to survey the North
, & West tower shafts . Crews at had to set their equipment . They started at 8:00 AM. Crews were done at
12:00 PM.

In the afternoon , Terry & Mike had to survey the top of the West & East tower shafts . Crews were
done at 3:00 PM. They left at 3:20 PM. James , & Robert left at 12:00 PM.

Carlos & his crews had to work on the temporary tower . Crews had to remove the gantry I beams
bearing pads ( Total 6 Pads ). Crews started at 7:45 AM. They were done at 11:05 AM.

After that , crews had to work on the preparations to erect the working platform at elevations 28
meters . Crews had to run cables & install pulleys on the temporary tower . They started at 11:10 AM.

In addition to that , crews had to sort the platform pieces on the barge according to the order of
erections . They were done at 12:00 PM.

In the afternoon , crews had to erect the supporting beams for the working platform . The East
beam was flown to the site & set in place at 1:00 PM. The West beam was in place at 2:00 PM. The South
beam was in place at 2:55 PM. The North beam was set in place at 3:25 PM. The crane was released at
3:30 PM. All supporting beams were secured with bolts .

After that , crews had to fly to the site & set in place the diaphragm corner , & splice plates before
placing the platform & block the crane path to lower the plates . Crews started to load the box with the
corner plates at 3:40 PM. They were done setting the plates in place on the diaphragm at 5:00 PM.
Crews were done at 5:10 PM. They left at 5:20 PM.

Jose & Froylan had to work on the center diaphragm . Crews had to install hand rails & toe boards .
They started at 8:00 AM. Crews were done at 11:00 AM.

After that , crews had to work on house keeping . They were done at 11:55 AM. Crews left at
12:00 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 140 Date: 23-Aug-2010 Monday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

000743

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH JAMES ALLENSurveyor 5.00 0.00 0.00 5.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 5.00 0.00 0.00 5.00

APP ROBERT ANDERSSurveyor 5.00 0.00 0.00 5.00

APP MICHAEL BONNICISurveyor 8.00 0.00 0.00 8.00

OTH LEFTERIS DENNISSurveyor 3.00 0.00 0.00 3.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM JOSUE GALVANIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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